
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2018

ESTIMATE SUMMARY 10:30:29

CONTID: C21011         ESTIMATE NO: 0004 PROG 2005

PCN: 21011-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STRUCTURE K-17-F FASTER BRIDGE PERCENT TIME:

PROJECT NO: FBR096A-047                   

STRUCTURE K-17-F FASTER BRIDGE

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,033,325.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,970,003.22 NON-PARTICIPATING 135,561.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.79

WORK DAYS

WORK DAYS

65.68%

697,813.37

135,561.00

135,561.00

135,561.00

$

$

$

$

42,000.00

1,293,512.25

1,335,512.25

19,217.37

1,354,729.62

-29,550.05

0.00

1,325,179.57

0.00

AMOUNT DUE 1,325,179.57 135,561.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 135,561.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.0 TIME ALLOW: 96

ORIG TIME ALLOW: 96

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

07/02/2018

11/02/2018

04/19/2018

04/24/2018

05/11/2018

05/14/2018
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

22,500.000.900

0.00

1.000

L S 

25,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0015 *Removal of Delineator 11.000

0.000

202-00090  
 

121.0011.000

0.00

12.000

EACH

11.00000

0020 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,962.000

SY  

3.00000

0025 *Removal of Fence 1,771.000

0.000

202-01000  
 

2,922.151,771.000

0.00

1,771.000

LF  

1.65000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

3.000

EACH

1,800.00000

0035 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

2,894.000

LF  

2.65000

0040 Removal of Detour 0.000

0.000

202-06000  
 

0.000.000

0.00

1.000

L S 

85,000.00000

0045 Unclassified Excavation (Complete In Place) 1,430.000

0.000

203-00010  
 

15,730.001,430.000

0.00

2,859.000

CY  

11.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,603.000

CY  

5.00000

0055 Rock Excavation 321.000

0.000

203-00400  
 

8,025.00321.000

0.00

321.000

CY  

25.00000



CONTID: C21011         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 8.000

0.000

203-01500  
 

800.008.000

0.00

25.000

HOUR

100.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

25.000

HOUR

50.00000

0070 Dozing 1.000

0.000

203-01550  
 

100.001.000

0.00

10.000

HOUR

100.00000

0075 Combination Loader 8.000

0.000

203-01594  
 

600.008.000

0.00

20.000

HOUR

75.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

29.00000

0090 Topsoil (Onsite)-(Pilot Program ONLY) 2,250.000

0.000

207-00700  
 

14,850.002,250.000

0.00

4,500.000

CY  

6.60000

0095 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

13,500.000

SY  

0.18000

0100 *Erosion Log Type 1 (12 Inch) 3,179.000

200.000

208-00002  
 

12,671.253,379.000

750.00

4,500.000

LF  

3.75000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0110 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

3,000.002.000

0.00

4.000

EACH

1,500.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

29.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

100.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

100.00000

0130 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

29.00000

0135 Erosion Control Management 12.000

5.000

208-00207  
 

1,700.0017.000

500.00

50.000

DAY 

100.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

122.00000

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.000

ACRE

342.00000

0150 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

1,750.000

LB  

1.06000

0155 *Compost (Mechanically Applied) - (Pilot Program ONLY) 0.000

0.000

212-00701  
 

0.000.000

0.00

455.000

CY  

35.00000

0160 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

1,400.000

LB  

0.90000

0165 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

145.000

LB  

12.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Elemental Sulfur - (Pilot Program ONLY) 0.000

0.000

212-00705  
 

0.000.000

0.00

2,985.000

LB  

0.80000

0175 *Seeding (Native) Drill - (Pilot Program ONLY) 0.000

0.000

212-00706  
 

0.000.000

0.00

8.860

ACRE

957.00000

0180 *Seeding (Native) Broadcast - (Pilot Program ONLY) 0.000

0.000

212-00708  
 

0.000.000

0.00

1.000

ACRE

970.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

14.000

ACRE

3,000.00000

0190 *Bonded Fiber Matrix 6.500

0.000

213-00150  
 

19,500.006.500

0.00

10.000

ACRE

3,000.00000

0195 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

16,000.000

SY  

2.15000

0200 *Removal of Nests 10.000

0.000

240-00010  
 

1,600.0010.000

0.00

10.000

HOUR

160.00000

0205 Netting 1,500.000

0.000

240-00020  
 

1,650.001,500.000

0.00

1,500.000

SY  

1.10000

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,100.000

CY  

31.00000

0215 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

115.00000

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

1,560.000

TON 

111.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

531.000

GAL 

4.25000

0230 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

5.000

CY  

65.00000

0235 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

20.000

LF  

120.00000

0240 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

2.000

EACH

500.00000

0245 *Guardrail Type 3 (6-3 Post Spacing) 31 inch Midwest 
Guardrail System

0.000

0.000

606-00301  
 

0.000.000

0.00

1,050.000

LF  

27.00000

0245 MATERIAL ALLOWANCE W Beam Rail, Galv 1,050.000

0.000

14,297.851,050.000

0.00LF  

13.61700

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0250 MATERIAL ALLOWANCE Guardrail End Treat 4.000

0.000

4,919.524.000

0.00EACH

1,229.88000

0255 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

8.000

EACH

307.00000

0260 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,600.000

LF  

2.25000

0265 *Fence (Temporary) 1,653.000

0.000

607-11580  
 

7,769.101,653.000

0.00

1,653.000

LF  

4.70000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

40.000

EACH

27.00000

0275 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

32.00000

0280 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

37.00000

0285 *Detour 1.000

0.000

621-00425  
 

240,000.001.000

0.00

1.000

L S 

240,000.00000

0290 60 Inch Drainage Pipe (Class 0) 300.000

0.000

624-20060  
 

36,000.00300.000

0.00

300.000

LF  

120.00000

0295 *Construction Surveying 0.500

0.000

625-00000  
 

10,000.000.500

0.00

1.000

L S 

20,000.00000

0300 *Mobilization 0.910

0.000

626-00000  
 

177,450.000.910

0.00

1.000

L S 

195,000.00000

0305 *Public Information Services (Tier III) 0.600

0.200

626-01103  
 

4,800.000.800

1,200.00

1.000

L S 

6,000.00000

0310 *Pavement Marking Paint (Waterborne) 39.000

0.000

627-00011  
 

3,315.0039.000

0.00

39.000

GAL 

85.00000

0315 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

34.000

GAL 

96.00000

0320 Locate Monuments 10.000

0.000

629-01110  
 

1,400.0010.000

0.00

10.000

HOUR

140.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Flagging 259.000

0.000

630-00000  
 

5,762.75259.000

0.00

450.000

HOUR

22.25000

0330 *Traffic Control Inspection 55.000

31.000

630-00007  
 

11,438.0086.000

4,123.00

86.000

DAY 

133.00000

0335 *Traffic Control Management 29.000

0.000

630-00012  
 

20,735.0029.000

0.00

50.000

DAY 

715.00000

0340 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

1,700.002.000

0.00

4.000

EACH

850.00000

0345 *Barricade (Type 3 M-D) (Temporary) 2.000

0.000

630-80338  
 

370.002.000

0.00

4.000

EACH

185.00000

0350 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

286.0013.000

0.00

26.000

EACH

22.00000

0355 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

544.0017.000

0.00

34.000

EACH

32.00000

0360 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

18.000

EACH

43.00000

0365 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

150.000

SF  

5.30000

0370 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,300.001.000

0.00

2.000

EACH

4,300.00000

0375 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

212.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 23.000

0.000

630-80360  
 

253.0023.000

0.00

50.000

EACH

11.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 9.500

0.000

630-80363  
 

152.009.500

0.00

25.000

EACH

16.00000

0390 Concrete Barrier (Temporary) 1,500.000

0.000

630-80370  
 

22,500.001,500.000

0.00

3,000.000

LF  

15.00000

0395 *Traffic Cone 35.000

0.000

630-80380  
 

315.0035.000

0.00

75.000

EACH

9.00000

0400 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

3,200.002.000

0.00

4.000

EACH

1,600.00000

0405 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

80.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 680,276.626,573.001,318,566.62CURRENT AMT0200 $ $ $

CAT NO0300 K-17-FF 

0445 Removal of Bridge 1.000

0.000

202-00400  
 

38,000.001.000

0.00

1.000

EACH

38,000.00000

0450 Structure Excavation 401.000

0.000

206-00000  
 

10,025.00401.000

0.00

401.000

CY  

25.00000

0455 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

396.000

CY  

65.00000

0460 Riprap (18 Inch) 93.000

0.000

506-00218  
 

5,766.0093.000

0.00

161.000

CY  

62.00000

0465 *Concrete Class D (Box Culvert) 85.000

52.000

601-03030  
 

61,650.00137.000

23,400.00

160.000

CY  

450.00000

0470 *Reinforcing Steel 13,756.000

26,397.000

602-00000  
 

160,612.0040,153.000

105,588.00

40,153.000

LB  

4.00000

0475 *15 x 8 Foot Concrete Box Culvert (Precast) 198.000

0.000

603-71508  
 

356,400.00198.000

0.00

198.000

LF  

1,800.00000

CAT 632,453.00128,988.00672,759.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000
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PCN: 21011-BID    ESTIMATE RUN 11/02/2018

PROJECT: FBR096A-047                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0490 Sanitary Facility 2.000

0.000

620-00020  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 1,354,729.62135,561.00$2,033,325.62$CURRENT AMTPROJECT TOTAL


